

As of
FINAL PAYMENT REQUEST AND NOTICE OF COMPLETION

From: Jim Cant Excavating, CONTRACTOR
To: City of Elgin, OWNER:
Re: N.13th Improvement Project- 2000

By this notice, I hereby inform the City of completion of all terms and requirements of the N.13th Improvement Project- 2000, and request release and final payment for the Project [per the Contract Document] stated as follows:

Date of Completion:	Amount of Contract:	Payments
Original <u>2/6/01</u>	Original \$ <u>24,500.00</u>	Prior : <u>0</u>
Revised <u>—</u>	Revised \$ <u>28823.7</u>	* Due with this notice: <u>28823.7</u>

* If the amount due exceeds the amount withheld from previous payment requests, attach a final PAYMENT ESTIMATE and REQUEST showing the additional amounts.

I state and affirm that all materials, services and labor that are due any persons or organizations as a result of my work on the Project are paid in full and that no remaining debt or incumbrance of any kind remains due or payable as a result of my work on the Project..

Furthermore, I hereby warrant and guarantee all materials and work performed for one year from the date of this notice, per Contract Document; Section 18.

Jim Cant Excavating, CONTRACTOR

By James A. Cant
Jim Cant, Owner

.....
NOTICE OF ACCEPTANCE

The City of Elgin hereby acknowledges receipt of the Notice of Completion submitted by Jim Cant Excavating, CONTRACTOR. The City by the signature of its officer below accepts the work as complete and authorizes final payment to the CONTRACTOR of the Contract Costs.

City of Elgin, OWNER

By _____
Berta Churchill, Mayor

PAYMENT ESTIMATE and REQUEST

From: Jim Cant Excavating, CONTRACTOR
To: City of Elgin, OWNER:

Date of Completion: Original <u>2/6/01</u> Revised <u> </u>	Amount of Contract: Original \$ <u>24,500</u> Revised \$ <u>28,823.-</u>	Dates covered by Estimate: From: <u>8-16-2000</u> To: <u>2-7-2001</u>
---	---	--

Description of Job: NORTH 13 - AVENUE IMPROVEMENT PROJECT - 2000

	BID ITEM	Units	BID		ACTUAL for PAYMENT	
			Quantities	Price/unit	Quantities Installed	Amount Requested
1	Mobilization (less than 5% of bid)	Lump sum	All	\$1,225.00	All	1225.-
2	Excavation	Cu Yd	327.25	\$12.00	705 cu yds	8460.-
3	Base Rock (pit run, 4" minus), in place	Cu Yd	545.5	\$12.00	384 cu yds	4608.-
4	Leveling rock (1-1/2" minus), in place	Cu Yd	250	\$15.00	264 cu yds	3960.-
5	Finish rock, (3/4" minus), in place	Cu Yd	125	\$15.00	168 cu yd	2520.-
6	Finish grading, (roadway/parking/drainage)	Lump sum	All	\$2,000.00	All	2000.-
7	Catch basin, in place	Each	One	\$1,580.00	One (1)	1580.-
8	Culvert, in place; 7 sections	Linear ft	260	\$10.65	ft	2764.-
9	Manhole, in place	Each	One	\$1,700.00	one (1)	1700.-
* 10						
11						
12						
TOTAL REQUEST						\$ 28823.-

By the submission of this pay request, I certify, to the best of my knowledge, that the work and quantities stated above have been completed and placed.

Signed James L Cant
 Owner, Jim Cant Excavating
 Address: 7266 S Good Rd
Elgin, OR 97827

Dated 2/7/01, 2000

* Show Change Orders here

CONTRACT CHANGE ORDER

Project ID: North 13

Order No. 1

Date 2-7-2001

From: City of Elgin, Owner

To: Jim Cant Excavating, Contractor

You are hereby requested to comply with the following changes from the contract plans and specifications.

Description of Changes (Supplemental Plans and Specifications (as needed) attached)			DECREASE in contract price	INCREASE in contract price
Excavation	Estimate	Actual		
	300 cy	205 cy		4860.-
	3600.-	8460.-		
Base RK	500 cy	384 cy		
	6000.-	4608.-	1392.-	
Leveling RK 1 1/2	250 cy	264 cy		
	3750.-	3960.-		210.-
Finish RK 3/4	125 cy	168 cy		
	1875.-	2520.-		645.-
Totals:			\$ 1392.-	\$ 5715.-
Net Change in Contract Price; \$ 4323.-				

Justifications:

Amounts required by actual conditions

The amount of the Contract will be (Decreased) (Increased) by the Sum of: \$ 4323.-.
The Contract total including this and all previous Change Orders will be, \$ 28823.

The Contract Period Provided for Completion will be (Increased) (Decreased) (Unchanged) _____ days. This document becomes a supplement to the CONTRACT DOCUMENTS and all provisions will apply hereto.

Approved by: James A. Cat
Contractor

Date: 2/7/01

Approved by: Joe Gaf
Owner

Date: 2/7/2001

Total Yard out 705 cy
Total Yards in 816 cy

**BID FORM - CITY OF ELGIN
NORTH 13TH AVENUE IMPROVEMENT PROJECT - 2000.**

Bid proposal of Jim Cant Ex, (hereafter called Bidder), organized and existing under the laws of the State of Oregon, doing business as [a corporation] [a partnership] [an individual] to the City of Elgin, Oregon, hereafter called City.

In compliance with the City's advertisement for bids, Bidder hereby proposes to perform all work for the construction of N.13th Ave Improvement Project-2000 in strict accordance with the Contract Documents and within the time set forth therein, and at the prices stated below.

By submission of this Bid, the Bidder certifies, and in the case of a joint bid each party thereto certifies as to its own organization, that this Bid has been arrived at independently, without consultation communication or agreement as to any matter relating to this Bid with any other bidder or with any competitor.

Bidder, if awarded the contract, hereby agrees to commence work under this contract on or before deadline date to be specified in the Notice to Proceed and to fully complete the project within the project schedule as specified in the Bidder's Information. Bidder agrees to pay, as liquidated damages upon failure to complete the project per the performance schedule, the sum of \$50 for each consecutive calendar day thereafter in which the project is not completed, as stated in Bidder's Information.

**BID SCHEDULE
NORTH 13 - AVENUE IMPROVEMENT PROJECT**

ITEM	BID ITEM	UNIT	UNIT PRICE	QUANTITY	TOTAL PRICE
1	Mobilization (less than 5% of bid)	Lump sum		All	1225.-
2	Excavation	Cu Yd	12.00 12.00	300 cu yd	3600.-
3	Base Rock (pit run, 4" minus), in place	Cu Yd	12.00 12.00	500 cu yd	6000.-
4	Leveling rock (1-1/2" minus), in place	Cu Yd	15.00	250 cu yd	3750.-
5	Finish rock, (3/4" minus), in place	Cu Yd	15.00	125 cu yd	1875.-
6	Finish grading, (roadway/parking/drainage)	Lump sum		All required	2000.-
7	Catch basin, in place	Each		One (1)	1580.-
8	Culvert, in place; 7 sections	Linear ft	10.65	260 ft	2770.-
9	Manhole, in place	Each		one (1)	1700.-
TOTAL					24,500.-

By Jim Cant, for Bidder: Jim Cant Ex
 Dated 6/26/, 2000 Address: 22665 Gould Rd
Elgin Oregon 97837

If more yardage or removal - pipe is need will be at unit prices above.

Addenda to bidding information (list if any received):

Bidder hereby acknowledges receipt of the above listed addenda to the bid documents;

Jim Cant, Date 6/26/, 2000.
71-1